
   

 
 

     
 

 

 
 

 

       
 

 
 

 
 

 
   

   
   

 

 

 
 

     
 
 

     

 
 

 
 
 

       

 

 

           
 

 

 

   

 
   

 
 

   
 
 

 
 

 
 
 

       
 

     
 

 
   
 

     
     

   
     

 
 

     
 

       
 
   

2016 Active Projects 

Project 

Health 
Department Division Project Name 

Partner 

Project Cost 

Maintenance 

Cost 

Hosting 

Cost 

Project 

Phase 

Project 

Size 

Business 

Model 
Start Date Target Date 

Percentage 

of Project 

Complete 

Effort 

Duration 

(Work 

Days) 

Product 

Manager 

Project 

Sponsor 

Executive 

Sponsor 
Status 

Status Comments: 

Latest Thread 

Project 

Updated 

Green Department of 
Commerce and 
Consumer 
Affairs (DCCA) 

Department of 
Business, 
Economic 
Development & 
Tourism 
(DBEDT) 

Department of 
Labor and 
Industrial 
Relations (DLIR) 

Department of 
Attorney 
General (AG) 

Department of 
Labor and 
Industrial 
Relations (DLIR) 

Department of 
Labor and 
Industrial 

Hawaii Post
Secondary 
Education 
Authorization 
Program 
(HPEAP) 

Hawaii State 
Energy Office 

Hawaii 
Occupational 
Safety and 
Health Division 
(HIOSH) 

Tax & Charities 
Division 

Hawaii 
Occupational 
Safety and 
Health Division 
(HIOSH) 

Hoisting 
Machine 
Operators 

DCCA  HPEAP 
Online Ordering 
System 

DBEDT  Energy 
Project Registry 
Updates 2016 

DLIR  HIOSH 
Collections 

AG  Tax & Charities 
 Solicitor 
Registration 2016 
Updates 

DLIR  HMOAB  WP 
 hmoab.hawaii.gov 

DLIR  HMOAB 
Licensing System 

$0.00 

$0.00 

$0.00 

$0.00 

$10,471.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

SPEC 

SPEC 

SPEC 

DEV 

TEST 

TEST 

0: Very 
Small 

1: 
Small 

Self
funded 

T&M 

Self
funded 

T&M 

T&M 

Self
funded 

3/4/2016 

2/22/2016 

10/6/2015 

1/22/2016 

5/30/2016 

6/15/2016 

6/15/2016 

0.00 % 

0.00 % 

0.00 % 

10.00 % 

89.00 % 

0.00 % 

0 

0 

0 

114 

98 

169 

60 

0 Kathy Yim 

0 

69 

165 Bob 
Armstrong 

90 

JoAnn 
Uchida 
Takeuchi 

Cameron 
Black 

Bob 
Armstrong 

Catherine 
P. Awakuni 
Colon 

Mark Glick 

Robert M. 
Armstrong 

Open 

Open 

Open 

Open 

Open 

Open 

5/25/16 Status 
Update 
Berschneider, 
Teri 5/25/2016 
4:27 PM HST 
Project 
development 
projected to start 
in June 2016. 


16MAY2016 
Status Update 
Koehler, 
Jerome 5/16/2016 
1:44 PM HST 
Currently testing 
changes made 
during last Sprint. 
Once completed, 
deploying to 
production. 


Training complete 
 Warfield, 
Rosie 5/23/2016 
4:44 PM HST 
Training complete. 
Bob must have all 
content to me by 
5/25. Aiming for 
June 1 go live. 


Update  Lindo, 
Shane 5/17/2016 
3:26 PM HST 

5/19/2016 

5/9/2016 

5/20/2016 

5/16/2016 

5/23/2016 

5/23/2016 

Green 

Green 

Green 

Green 

Green 



     
 

 

 
 
 

 
 
 

     
 

   

 
 

 
 

         

   

 
   
       
   

 
   
   

 

 

 

 
 
 

       
 
 

     
 
   
 
 
 

 
 

 
 

     

 

         
 

 
   
 

   
 

   
 

 
     
   

 

 

 
 
 

       
 
   

 

       
 
   
 
 
   

Relations (DLIR) 

Department of 
Budget and 
Finance (B&F) 

Department of 
Labor and 
Industrial 
Relations (DLIR) 

Department of 
Attorney 
General (AG) 

Department of 
Commerce and 
Consumer 
Affairs (DCCA) 

Department of 
Attorney 
General (AG) 

Advisory Board 
(HMOAB) 

Employer Union 
Health Benefits 
Trust Fund 
(EUTF) 

Workforce 
Development 
Division (WDD) 

Hawaii Criminal 
Justice Data 
Center (HCJDC) 

Business 
Registration 
Division (BREG) 

Hawaii Criminal 
Justice Data 
Center (HCJDC) 

B&F  EUTF 
Payment Processing 

DLIR  WDD  WOTC 
eApplication 

AG  HCJDC  Sex 
Offender Information 
Management System 
(SOIMS) 

DCCA  BREG 
Annuals 
Enhancements and 
Redesign 

AG  HCJDC  HIJIS 
Portal External 
Agency Access and 
ID Management 

$0.00 

$60,000.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

DEV 

TEST 

DESIGN 

TEST 

TEST 

0: Very 
Small 

2: 
Medium 

1: 
Small 

3: 
Large 

1: 
Small 

Self
funded 

T&M 

T&M 

Self
funded 

T&M 

5/11/2016 

1/29/2014 

3/31/2014 

1/22/2013 

8/18/2015 

6/16/2016 

6/21/2016 

6/22/2016 

6/23/2016 

6/27/2016 

20.00 % 

95.00 % 

0.00 % 

86.00 % 

85.00 % 

14 

669 

180 

1557 

109 

12 

379 Rae 
Ordinado 

547 Jennifer 
Sablan 

841 Kristyne 
Tanaka 

199 Bryan 
Kushima 

Carol 
Kanayama 

Laureen 
Uwaine 

Ty Nohara 

Clay Sato 

Elaine 
Young 

Liane 
Moriyama 

Ty Nohara 

Liane 
Moriyama 

Open 

Open 

Open 

Open 

Open 

Currently, fixing 
bugs and 
preparing for 
deployment 


2016MAY24 
Status Update 
Koehler, 
Jerome 5/24/2016 
8:39 AM HST 
Carrie and I will be 
meeting to create 
the instructional 
text as requested 
by the partner 
before 
development 
continues 
6/13/2016. 


Update  Lindo, 
Shane 5/17/2016 
3:25 PM HST 
Partner reviewing 
mockup after 
today's demo 


Status Update 
5/25/16 
Berschneider, 
Teri 5/25/2016 
4:19 PM HST 
Partner meeting 
held on 5/25/16. 
Continue testing 
and bug fixes. 
Prod deployment 
tentatively planned 
for mid to late 
June 2016. 


Update  Lindo, 
Shane 5/10/2016 
9:48 AM HST 
Had rehash 
meeting with 
partner on 5/6. 

5/19/2016 

5/24/2016 

5/23/2016 

5/25/2016 

5/10/2016 

Green 

Green 

Green 

Green 

Green 



   
 

   
   



 
 

         
   

   
 
     

 
   
   
     
 
   

 
 
   

   

 

 

           
   

 
 

   

   

 
   

 
 

   
 

 
 

 
 

     
   

   
 

 
   

 

 

 

 

 
 

             

 
   
   

Green	 Department of 
Land and 
Natural 
Resources 
(DLNR) 

Green	 Department of 
Attorney 
General (AG) 

Green	 Department of 
Land and 
Natural 
Resources 
(DLNR) 

Green	 Department of 
Business, 
Economic 
Development & 
Tourism 
(DBEDT) 

They are currently 
conducting testing 
of application and 
the changes they 
previously 
requested. 

Division of 
Aquatic 
Resources 
(DAR) 

DLNR  DAR  CMLS 
Back Office Rewrite 

$110,000.00 $0.00 $0.00 TEST 2: 
Medium 

Hybrid 4/20/2015 6/30/2016 95.00 % 1200 283 Reg 
Kokubun 

Reg 
Kokubun 

Open CMLS Project 
Update from 
5/17/16  5/24/16 
Hsu, 
Amy 5/24/2016 
8:35 AM HST 
Meeting with the 
partner on 5/18 to 
discuss production 
rollout plan in 
conjunction with 
OFR. Implement 
bug fixes and 
enhancements 
requested by the 
partner. 


5/24/2016 

Tax & Charities 
Division 

AG  Tax & Charities 
 Charity Registration 
(Updates & 
Commercial Co 
Venturer) 

$0.00 $0.00 $0.00 DEV 1: 
Small 

T&M 10/13/2015 7/11/2016 0.00 % 0 160 Jodi Yi Hugh 
Jones 

Douglas 
Chin 

Open 16MAY2016 
Status Update 
Koehler, 
Jerome 5/16/2016 
1:54 PM HST 
Continuing testing 
and developing 
changes for the 
Registry System. 


5/16/2016 

Division of 
Forestry and 
Wildlife 
(DOFAW) 

DLNR  DOFAW 
Hunt Lottery Drawing 
System 

$0.00 $0.00 $0.00 SPEC T&M 4/28/2016 7/12/2016 0.00 % 0 21 Open 5/25/16 Status 
Update 
Berschneider, 
Teri 5/25/2016 
4:28 PM HST 
Received signed 
SOW. 
Specification 
document in 
progress. 


5/9/2016 

Foreign Trade 
Zone Division 

DBEDT  FTZ9  Bill 
Presentment 

$0.00 $0.00 $0.00 TEST 0: Very 
Small 

Self
funded 

1/26/2015 7/21/2016 83.00 % 47 342 James 
Nakano 

James 
Nakano 

David 
Sikkink 

Open 5/19/2016 
Niderost, 
DeAnna 5/19/2016 
10:22 AM HST 
Project On Track 


5/19/2016 



 
 

 
 

       
   

     

   
   

     
 
   
 
 

   
   
 

   
 
   

 
 

 
 
 

     
 

       
 
 
   

     
   
 

   
     

 

     
 
       
 

   
   

 
 

 
 

           

 
   

 
   

 
   

 
     
     
   
 
 
 

   
     
 

Green Department of 
Land and 
Natural 
Resources 
(DLNR) 

Department of 
Labor and 
Industrial 
Relations (DLIR) 

Hawaii State 
Public Library 
System 
(HSPLS) 

Division of 
Forestry and 
Wildlife 
(DOFAW) 

Hawaii 
Occupational 
Safety and 
Health Division 
(HIOSH) 

Hawaii State 
Public Library 
System 

DLNR  DOFAW  Na 
Ala Hele Trails 
REWRITE (Phase II 
Vendor) 

$0.00 $0.00 $0.00 DEV 

DLIR  HIOSH 
Inspection and 
Permitting 
(Maintenance) 

$0.00 $0.00 $0.00 MAINT 

HSPLS  WP 
hawaiilibraries.org 

$0.00 $0.00 $0.00 DESIGN 

2: 
Medium 

3: 
Large 

2: 
Medium 

Self
funded 

1/25/2016 7/29/2016 30.00 % 846 

Free 1/4/2016 8/1/2016 35.00 % 0 

T&M 3/21/2016 9/7/2016 30.00 % 412 

89 Aaron 
Lowe 

104 Julius 
Dacanay 

49 Stacey 
Aldrich 

Aaron 
Lowe 

Open 

Norman 
Ahu 

Linda Chu 
Takayama 

Open 

Stacey 
Aldrich 

Open 

Trails Project 
Update for 5/17/16 
 5/24/16  Hsu, 
Amy 5/24/2016 
12:36 PM HST 
Project team 
preparing for 
phase I production 
launch to the 
public, continuing 
with current Sprint 
and partner 
meeting on 5/25 


5/24/2016 

5/2 Status Update 
 Tran, 
Tony 5/2/2016 
2:29 PM HST 
 Iteration 5 
Sprint 4 in
progress (Fiscal 
Interface) 
 Discuss Agency 
goal of # of 
inspections for 
May 
 Set training date 
for inspectors: 
Week of May 9 or 
May 16 
 Set FOCUS 
shutoff date: May 
20 


5/19/2016 

On track 
Warfield, 
Rosie 5/23/2016 
4:49 PM HST 
Gathering content. 
Starting to develop 
site concurrently 
with design and 
wireframing. Met 
with Rika to review 
first draft of visual 
mockup on 5.23. 
Started to 
schedule 2 
meetings each 
week with HSPLS 
from here out to 
meet summer 
deadline. 


5/24/2016 

Green 

Green 



 
 

 

 

 

       
 

 

 
 

         
 

 

   
 

 
   
   
 

     
 
   

 
 

       
 

 
   

   
   

 
   

   
   

 

   
 

   
   

   
 

       
   

 
   

           
 

 
 

           
 
 

   
   

 
   
 
   

 
 

 

     
 
 

 

     
   

 
   

Green 

Red 

Green 

Green 

Green 

Department of 
Commerce and 
Consumer 
Affairs (DCCA) 

Department of 
Land and 
Natural 
Resources 
(DLNR) 

Department of 
Land and 
Natural 
Resources 
(DLNR) 

Department of 
Health (DOH) 

Professional and 
Vocational 
Licensing 
Division (PVL) 

Division of 
Aquatic 
Resources 
(DAR) 

Hunter 
Education 
Program 

Office of Health 
Status 
Monitoring 
(OHSM) 

DCCA  PVL  2016 
PVL Renewal 
Maintenance 

$0.00 $0.00 $0.00 MAINT 1: 
Small 

Self
funded 

2/1/2016 10/28/2016 50.00 % 0 84 Charlene 
Oshiro 

Celia 
Suzuki 

Open 5/26/2016 

DLNR  DAR  CMLS 
Fishing Report 
Modernization Phase 
2 

DLNR  Hunter Ed 
Online Course 
Registration System 
(Phase 3: Public) 

DOH  OHSM  Vital 
Records Ordering 
System: 2016 
Maintenance 

$20,000.00 

$8,125.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

DEV 

DEV 

MAINT 

1: 
Small 

T&M 

Self
funded 

8/1/2014 

12/1/2015 

1/4/2016 

11/1/2016 

12/6/2016 

12/29/2016 

75.00 % 

35.00 % 

50.00 % 

1137 

705 

17 

462 

126 

104 

Reginal 
Kokubun 

Andrew 
Choy 

Leatrice 
Tsubota 

Frazer 
McGilvray 

Andrew 
Choy 

Alvin 
Onaka, 
PHD. 

Andrew 
Choy 

Keith 
Yamamoto 

Open 

Open 

Open 

5/25/16 Status 
Update 
Berschneider, 
Teri 5/25/2016 
4:25 PM HST 
Larger effort than 
originally scoped. 
Still on schedule to 
meet application 
launch on June 
27. 


4/25 Status 
Update  Tran, 
Tony 4/25/2016 
3:02 PM HST 
 Advance Class 
Module went live 
on 4/25 

Next Sprint to 
begin 4/25 
 Class Roster 
 Hawaiian Key 
Board 
 Letter of 
Exemption 

RE: 5/16 

Status Update 
Tran, 
Tony 5/16/2016 
2:50 PM HST 
Sprint 2 

Testing In 
progress 


5/19 Status 
Update  Tran, 
Tony 5/19/2016 
10:16 AM HST 
KIOSK UI 
deployed to PROD 


5/26/2016 

5/25/2016 

5/19/2016 

Department of State DAGS  SPO  $0.00 $0.00 $0.00 MAINT 3: Self 1/4/2016 12/29/2016 20.00 % 179 104 Bonnie Mara Sara Allen Open 5/16 Status 
Accounting and Procurement Hawaii eProcurement Large funded Kahakui Smith Update  Tran, 
General Office (SPO) System (HIePro) Tony 5/16/2016 
Services 2016 Updates 2:48 PM HST 

5/19/2016 



   
 
 

 

 

 

 

   
 

   
 

 
   

 
   
   

   

 
 

 

     
 
 

     
 
   

 

 

     
 

 

 

 

 

         
 

         
 

   
   
 
   
   
 

   

 

 

       
 

         

 
   
       
   

   

               

(DAGS) 

Hawaii Teacher 
Standards 
Board (HTSB) 

Department of 
Health (DOH) 

Department of 
Business, 
Economic 
Development & 
Tourism 
(DBEDT) 

Office of 
Information 
Management 
and Technology 
(OIMT) 

Department of 
Business, 
Economic 
Development & 
Tourism 
(DBEDT) 

Department of 

Hawaii Teacher 
Standards 
Board (HTSB) 

STD/AIDS 
Prevention 
Branch (SAPB) 

Community
Based 
Economic 
Development 
Program 
(CBED) 

OIMT General 

Community
Based 
Economic 
Development 
Program 
(CBED) 

Bureau of 

HTSB  Licensing 
System 2016 
Enhancements 

DOH  SAPB 
Medical Marijuana 
Registry 2016 
Updates 

DBEDT  CBED 
Forms Application 
Enhancements 2016 

OIMT  WP  State 
Template Assistance 

DBEDT  BDSD  WP 
 Invest.hawaii.gov 
Support 

DLNR  BOC 

$0.00 

$0.00 

$0.00 

$51,016.00 

$38,803.75 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

MAINT 

MAINT 

SPEC 

DEV 

MAINT 

MAINT 

2: 
Medium 

1: 
Small 

2: 

Self
funded 

T&M 

T&M 

T&M 

Self

1/4/2016 

1/4/2016 

1/4/2016 

7/7/2014 

10/1/2013 

1/1/2016 

12/30/2016 

12/30/2016 

12/30/2016 

12/31/2016 

12/31/2016 

12/31/2016 

40.00 % 

40.00 % 

40.00 % 

74.00 % 

65.00 % 

0.00 % 

261 

261 

0 

645 

612 

421 

104 Lorrin 
Toma 

104 

104 Marlene 
Hiraoka 

481 Bryce Fujii 

669 Lyle 
Fujikawa 

104 Carol 

Christina 
Simpson 

Mark 
Ritchie 

Karen 
Higa 

Dennis T. 
Ling 

Les 

Lynn 
Hammonds 

Richard 
Lim 

Keone Kali 

Mary Alice 
Evans 

Nicki 

Open 

Open 

Open 

Open 

Open 

Open 

May Sprint 
Testing In 
progress 


Status Update 
24MAY2016 
Koehler, 
Jerome 5/24/2016 
9:54 AM HST 
Provisional 
License workflow 
changes are being 
deployed tested by 
the partner. 


MEDMJ  Shohet, 
Julie 3/9/2016 
9:21 AM HST 
Ongoing 
maintenance 


Work on airports 
websites and 
troubleshooting 
timthumb error for 
images.  Warfield, 
Rosie 5/23/2016 
4:51 PM HST 
Work on airports 
websites and 
troubleshooting 
timthumb error for 
images. 


Billing update 
Warfield, 
Rosie 11/2/2015 
5:03 PM HST 
From Oct 1  Oct 
31, 2015, we 
invoiced $525 of 
work. 


update  Lindo, 

5/19/2016 

5/24/2016 

5/19/2016 

5/23/2016 

5/17/2016 

5/23/2016 

Green 

Green 

Green 

Green 

Green 

Green 



     
   

 
     

     
 

       
   

   

 

 
 

 
 

       
   

   
   

 
   

 
   
   

Land and 
Natural 
Resources 
(DLNR) 

Conveyances 
(BOC) 

LandLink 2016 
Updates 

Medium funded Ching, 
Hannah 
Domingo 

Kobata Thompson Shane 5/25/2016 
4:19 PM HST 
Development for 
Sprint 27 to begin 
on the week of 
5/31. 


Green Judiciary (JUD) JUD General Judiciary  eBench 
Warrants Circuit and 
Family Court Addition 

$0.00 $0.00 $0.00 SPEC Free 5/31/2016 1/12/2017 5.00 % 0 0 Dana 
Nakasato 

Calvin 
Ching 

Kevin 
Thornton 

Open 5/20/2016 

Green Department of 
Health (DOH) 

Alcohol and 
Drug Abuse 
Division 

DOH  ADAD  Clean 
and Sober Home 
Registry 

$0.00 $0.00 $0.00 SPEC 3: 
Large 

T&M 3/30/2016 7/3/2017 0.00 % 10 42 Wendy 
Nihoa 

Wendy 
Nihoa 

Open Project Update 
5/17/16 5/24/16 
Hsu, 
Amy 5/24/2016 
8:23 AM HST 
Received partner's 
email request to 
meet on 6/3 


5/3/2016 



   

     
 

 

 
 
   

   

         
 
   

   
 
 

   
     

 
     

 

   

 
   
 
 

 
 

     
 
 

   
   

 
   
 

 
     
   

   

 
 

       
 

 

   
 

 
   

 
 

   

 

 

   
   

   
 

     

 
   
   

   
 

                 

2016 Completed Projects 

Project 

Health 
Department Division Project Name 

Partner 

Project 

Cost 

Maintenance 

Cost 

Hosting 

Cost 

Project 

Phase 

Project 

Size 

Business 

Model 
Start Date 

Target 

Date 

Percentage 

of Project 

Complete 

Effort 

Duration 

(Work 

Days) 

Product 

Manager 

Project 

Sponsor 

Executive 

Sponsor 
Status 

Status Comments: 

Latest Thread 

Project 

Updated 

Unknown Department 
of Taxation 
(DOTAX) 

DOTAX 
General 

DOTAX 
General  eFile: 
2015 Tax Form 
Updates 

$0.00 $0.00 $0.00 LAUNCHED Self
funded 

10/6/2015 1/14/2016 100.00 % 104 62 Ed Blas Robert Su Maria 
Zielinski 

Completed EFILE  Shohet, 
Julie 1/5/2016 
3:01 PM HST 
Launched 
1/4/2016 


1/5/2016 

Unknown Department 
of Land and 
Natural 
Resources 
(DLNR) 

Division of 
Forestry and 
Wildlife 
(DOFAW) 

DLNR  DOFAW 
 Na Ala Hele 
Trails REWRITE 
(Phase I  Public 
and Admin) 

$40,000.00 $0.00 $0.00 LAUNCHED 2: 
Medium 

T&M 6/1/2015 1/26/2016 100.00 % 2356 164 Aaron 
Lowe 

Aaron 
Lowe 

Completed 1/26/16 
Berschneider, 
Teri 1/26/2016 
4:59 PM HST 
Phase I 
completed on 
1/22/16. 


2/3/2016 

Unknown Department 
of Budget 
and Finance 
(B&F) 

Employees' 
Retirement 
System 
(ERS) 

B&F  ERS 
Member Self 
Service Lala 
Integration 

$13,486.91 $0.00 $0.00 LAUNCHED 1: 
Small 

T&M 10/28/2015 1/27/2016 90.00 % 151 62 Lori 
Miyasaki 

Completed 1/26 PROD 
Released  Tran, 
Tony 1/26/2016 
1:37 PM HST 
1/26 PROD 
Released 
 Update to ERS 
Self Service lala 
integration 
launched on 1/26 


1/27/2016 

Unknown Department 
of Budget 
and Finance 
(B&F) 

Employees' 
Retirement 
System 
(ERS) 

B&F  ERS  WP 
 ers.ehawaii.gov 
v2 

$5,497.38 $0.00 $1,200.00 MAINT 0: Very 
Small 

T&M 10/28/2015 1/31/2016 10000.00 
% 

60 62 Lori 
Misaki 

Kanoe 
Margol 

Completed Training 
scheduled for 1/21 
 Warfield, 
Rosie 1/20/2016 
8:43 AM HST 
Training 
scheduled for 
1/21. Launch 
scheduled for 1/26 


2/3/2016 

Unknown Department 
of Business, 
Economic 
Development 
& Tourism 
(DBEDT) 

High 
Technology 
Development 
Corporation 
(HTDC) 

DBEDT  HTDC 
 2016 QHTB 
Form 

$0.00 $0.00 $0.00 LAUNCHED 0: Very 
Small 

1/27/2016 2/2/2016 100.00 % 10 5 Yang
Seon Kim 

Mary Alice 
Evans 

Completed QHTB Form 
Shohet, 
Julie 2/10/2016 
12:05 AM HST 
Launched within 1 
week of receiving 
revisions from 
DBEDT. 

2/10/2016 



Unknown Department Office of DOH  OHCA  $0.00 $0.00 $0.00 LAUNCHED 1: T&M 10/9/2015 2/8/2016 100.00 % 219 64 Dwight N. Keith R. Keith R. Completed MMJDISP  4/6/2016 



   

 

 
   
 

 



               

 
   
   



   
     

 
 

     
 
   
   
 
 



 
     
 

   

   

 
   

 
     

     
 

   
   

       
   
 



 
 

       

           
   
 
   
 

of Health Health Care Medical Small Bartolome Ridley Ridley Shohet, 
(DOH) Assurance Marijuana Julie 2/2/2016 

(OHCA) Dispensary 12:44 PM HST 
Licensing Closed to 
System (Phase applications per 
1) requirement 

1/29/2016 

Unknown Hawaii 
Information 
Consortium 
(HIC) 

HIC App HIC  App  RSS 
Alerts 

$0.00 $0.00 $0.00 LAUNCHED T&M 5/26/2015 2/23/2016 100.00 % 0 185 Janet 
Pick 

Russell 
Castagnaro 

Russell 
Castagnaro 

Completed Status Update 
Innotas, 
Reports 2/16/2016 
12:27 PM HST 

3/17/2016 

App launched on 
2/16/16. 

Unknown Department 
of Labor and 
Industrial 

Research 
and 
Statistics 

DLIR  R&S 
Workforce 
Longitudinal 

$0.00 $0.00 $0.00 TEST 3: 
Large 

T&M 1/8/2014 3/18/2016 95.00 % 1234 553 Alfonso 
Villarreal 

Alfonso 
Villarreal 

Phyllis 
Dayao 

Completed Update  Lindo, 
Shane 2/23/2016 
2:37 PM HST 

4/18/2016 

Relations 
(DLIR) 

Division Data System 
(WorLDS) Phase 
2 

No update, still 
under partner 
review. 

Unknown Department DHRD ETS  DHRD  $3,500.00 $0.00 $0.00 MAINT 1: T&M 11/18/2015 4/4/2016 100.00 % 312 101 David Liane Lakin Cindy Completed 2016APR11 5/20/2016 
of Human 
Resources 
Development 
(DHRD) 

General ACA Automation 
Support 

Small Keane Inouye Status Update 
Koehler, 
Jerome 4/12/2016 
9:10 AM HST 
Provided 
instructions to 
DHRD on how to 
run the service on 
the production 
environment. 
DHRD is awaiting 
response from the 
IRS to see if the 
test files have 
passed their 
scrutiny. 

Unknown Department Surplus DAGS  SPO  $0.00 $0.00 $0.00 LAUNCHED 1: Self 3/1/2015 4/18/2016 0.00 % 0 289 Bonnie Paula Paula Completed 4/21/2016 
of Property Auction Small funded Kahakui Youngling Youngling 
Accounting Office (SPO) 
and General 
Services 
(DAGS) 

Unknown Judiciary JUD General JUD  WP  $26,178.00 $0.00 $4,000.00 LAUNCHED 1: T&M 5/19/2015 5/2/2016 10000.00 820 221 Deborah Tammy Rod Maile Completed Site launched 5/13/2016 
(JUD) courts.state.hi.us Small % Murray Mori 3/30/16  Warfield, 

Rosie 4/5/2016 
9:42 AM HST 
Site launched 





     
 

 
 

     

 
   
     



     
   
   

   
   

         
 
   

 
       
   



 
       

 
   

 

 
   
   
 

 
     
   

         



     

     
 

 

 

 

 
 
 

         
   

 

     
 
   
 

 

3/30/16 

DCCA  PVL  $0.00 $0.00 $0.00 LAUNCHED 2: Self 1/6/2014 5/3/2016 90.00 % 636 581 Charlene Celia Catherine Completed 4/25/2016 Go LIVE 4/25/16 
Initial Guard Medium funded Oshiro Suzuki P. Awakuni Tran, 
Licensing Colón Tony 4/25/2016 

2:55 PM HST 
App went live on 
4/25/16 

Judiciary  Policy $0.00 $0.00 $0.00 LAUNCHED 0: Very Free 3/28/2016 5/6/2016 100.00 % 6 7 Michael Michael Oki Completed 5/19/2016 4/8/16  Innotas, 
and Planning  Small Oki Reports 4/8/2016 
District Court & 10:36 AM HST 
Per Diem Judge Evaluation went 
Eval 2016 Apr out on 4/5 and will 

remain open until 
4/29 

AG  Tax & $10,471.20 $0.00 $0.00 LAUNCHED 2: T&M 9/15/2015 6/13/2016 100.00 % 565 160 Kathryn Hugh Hugh Completed 5/24/2016 Status Update 
Charities  Medium Jean Jones Jones 24MAY2016 
Charity Kanemori Koehler, 
Registration Jerome 5/24/2016 
(Retrieval 9:20 AM HST 
System) HIC will deploy 

the PDF 
generation 
functionality for 
the 990 / 990EZ 
and Schedules A 
B O L to test on 
Wednesday. 

Unknown	 Department 
of 
Commerce 
and 
Consumer 
Affairs 
(DCCA) 

Unknown	 Judiciary 
(JUD) 

Unknown	 Department 
of Attorney 
General 
(AG) 

Professional 
and 
Vocational 
Licensing 
Division 
(PVL) 

Policy and 
Planning 
Department 

Tax & 
Charities 
Division 

2016 Projects On Hold 

Project 

Health 
Department Division Project Name 

Partner 

Project 

Cost 

Maintenance 

Cost 

Hosting 

Cost 

Project 

Phase 

Project 

Size 

Business 

Model 

Start 

Date 
Target Date 

Percentage 

of Project 

Complete 

Effort 

Duration 

(Work 

Days) 

Product 

Manager 

Project 

Sponsor 

Executive 

Sponsor 
Status 

Status Comments: 

Latest Thread 

Project 

Updated 

Red Department of 
Attorney 
General (AG) 

Hawaii Criminal 
Justice Data 
Center (HCJDC) 

AG  HCJDC  Volunteer and 
Employee Criminal History 
System (VECHS) 

$4,366.49 $0.00 $0.00 DESIGN 2: 
Medium 

T&M 7/1/2014 12/28/2015 15.00 % 142 484 Jennifer 
Sablan 

Laureen 
Uwaine 

Liane 
Moriyama 

Hold Update  Lindo, 
Shane 1/26/2016 
12:07 PM HST 
Project currently 
on hold. 


3/14/2016 

http:10,471.20


 

   
 

 

 
 

 
 

 

       
   

 

 
 

 
 
 

           

 
   
 

 

               

Pipeline Projects 

Project 

Health 
Department Division Project Name 

Partner 

Project 

Cost 

Maintenance 

Cost 

Hosting 

Cost 

Project 

Phase 

Project 

Size 

Business 

Model 

Start 

Date 

Target 

Date 

Percentage 

of Project 

Complete 

Effort 

Duration 

(Work 

Days) 

Product 

Manager 

Project 

Sponsor 

Executive 

Sponsor 
Status 

Status Comments: 

Latest Thread 

Project 

Updated 

Unknown Department of 
Attorney General 
(AG) 

Crime Prevention 
and Justice 
Assistance 
Division (CPJAD) 

AG  CPJAD  Grants 
Tracking and Notification 
System 

$0.00 $0.00 $0.00 SOW T&M 7/1/2016 0.00 % 0 0 Amy 
Tatsuno 

Julie 
Ebato 

Douglas 
Chin 

Proposed 5/11/2016 

Unknown Department of 
Land and 
Natural 
Resources 
(DLNR) 

Division of 
Boating and 
Ocean Recreation 
(DOBOR) 

DLNR  DOBOR  BARS 
2016 
Maintenance/Enhancements 

$0.00 $93,200.00 $0.00 SOW T&M 1/4/2016 2/29/2016 0.00 % 0 104 Kevin 
Yim 

Kevin 
Yim 

Ed 
Underwood 

Proposed 2016MAY13 
Koehler, 
Jerome 5/13/2016 
3:23 PM HST 
Awaiting signed 
SOW. 


5/13/2016 

Run As: Innotas, Reports Run At: 5/26/2016 10:31 AM HST 




